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COMMITTEE SCHEDULING ORDER 
 
 

On July 29, 2009, the Application for Certification (AFC) was deemed data adequate for the 
twelve-month review process consistent with Public Resources Code, section 25540.6.  The 
Committee conducted a public Informational Hearing on September 3, 2009, to discuss the 
schedule and other issues of concern.  The attached Committee Schedule is based on Staff’s 
proposed schedule and related discussion at the Informational Hearing.  
 
The attached Committee Schedule contains a list of events that must occur to complete the 
certification process in twelve months.  The schedule covers the period leading up to the 
issuance of the Final Staff Assessment (FSA).  The balance of the schedule will be 
determined later.  Several deadlines are contingent upon reviews to be conducted by federal, 
state, and local agencies.  Applicant shall provide sufficient review time for the responsible 
agencies to meet the deadlines specified in the schedule. 
 
Given the potential for significant issues to arise as the review progresses, and the 
complexities involved in resolving issues, the parties are hereby notified that the schedule 
may be an optimistic estimate of case development. 
 
We may modify the schedule at any time upon either our own motion or that of a party.  [Cal. 
Code Regs., tit. 20, § 1709(c).]  Finally, the schedule requires periodic status reports to 
determine whether case development is progressing satisfactorily, and to bring potential 
schedule delays or other relevant matters to our attention. 
 
 
Dated September 17, 2009, at Sacramento, California. 
 
 
 

     
KAREN DOUGLAS     JULIA LEVIN  
Chairman and Presiding Member   Commissioner and Associate Member  
Watson Cogeneration AFC Committee  Watson Cogeneration AFC Committee 
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COMMITTEE SCHEDULE 
 

Watson Cogeneration Steam and Electricity Reliability Project 
(09-AFC-1) 

September 17, 2009 
 
 

 ACTIVITY DATE 
1 Applicant files Application for Certification (AFC) 3/19/09 
2 Commission’s determination that AFC is complete 7/29/09 
3 Staff files Issue Identification Report 8/20/09 
4 Staff files Data Requests 8/27/09 
5 Informational Hearing and Site Visit 9/3/09 
6 Applicant provides Data Responses 9/28/09 
7 Data Response and Issue Resolution Workshop 10/7/09 
8 Parties file Status Report 1 10/8/09 
9 Local, state, and federal agency Draft Determinations 11/25/09 

10 Staff Receives Preliminary Determination of Compliance 
(PDOC) 

11/25/09 

11 Parties file Status Report 2 12/17/09 
12 Staff files Preliminary Staff Assessment (PSA) 1/7/10 
13 PSA workshop 1/14/10 
14 Local, state, and federal agency Final Determinations 1/26/10 
15 Parties file Status Report 3 2/3/10 
16 Staff files Final Staff Assessment (FSA) 2/18/10 
17 Prehearing Conference* TBD 
18 Evidentiary hearings* TBD 
19 Committee files Proposed Decision* TBD 
20 Hearing on the Proposed Decision* TBD 
21 Committee files Revised Proposed Decision* TBD 
22 Commission Decision* TBD 

 
TBD: To be determined. 
 
*Events following issuance of the FSA will be scheduled as appropriate.  The Committee 
may, in its discretion, establish a more detailed schedule for exchange of testimony and 
evidence, depending upon the complexity and number of unresolved issues. 
 


